Detailed report

2015-06-08 - 2015-06-14

Total   07 h 51 min

Monterail selected as projects

Date	Description	Duration	User
06-13	**Task 1 - Setup**	**0:05:56**	Kannan Ictconsultant
	Monterail	11:09-11:15	
06-13	**Task 1 -Enabling HABTM- Category-Operation**	**0:06:24**	Kannan Ictconsultant
	Monterail	11:21-11:27	
06-13	**Task 2 -Importing Operations CSV**	**2:40:16**	Kannan Ictconsultant
	Monterail	11:31-14:11	
06-13	**Task 3 - Add view that will display all the data about operations in the context of the company.**	**0:41:48**	Kannan Ictconsultant
	Monterail	15:03-15:45	
06-13	**Task 3 - Add view that will display all the data about operations in the context of the company.**	**1:16:46**	Kannan Ictconsultant
	Monterail	16:07-17:23	
06-13	**Task 3 - Ajaxifying**	**1:00:00**	Kannan Ictconsultant
	Monterail	17:30-18:30	
06-13	**Task 3 - Clean up + Designing bootstrap layout for views(companies and operations)**	**2:00:00**	Kannan Ictconsultant
	Monterail	19:30-21:30	